		Project Lead: Resources	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18
Priority A															
1.0	Comprehensive Plan														
1.1	Draft plan to Council by April 2017														
1.2	Plan adoption by July 2017														
1.3	Incorporate into strategic plan														
1.4	Implementation														
2.0	Private Road, Standards, and Development														
2.1	Council discussion 1/31/2017														
2.2	Ordinance changes to planning board by April 2017														
2.3	Ordinance changes adopted by July 2017														
2.4	Paper street review by September 2017														
3.0	21st Century Downtown														
3.1	Ordinance changes														
3.1.1	Report, draft amendments to Council by May 2017														
3.2	Commit to ROW/utilities improvements														
3.2.1	Council discussion 1/10/2017														
4.0	Capital Facilities Planning & Funding														
4.1	Public Works/School Maintenance facility														
4.1.1	Discussion 1/17/2017														
4.1.2	Finalize project scope and cost share by 2/15/2017														
4.2	Library														
4.2.1	Identify balance of funding for FY 2018														
4.2.2	Construction start July/August 2017														
4.3	Community Center/field(s)														
4.3.1	Consider ad hoc community center committee February 2017														
4.3.2	Explore possible YMCA participation TBD														
4.4	Wastewater Planning														
4.4.1	21CD study area														
4.4.1.1	Scope task 2 by May 2017														
4.4.1.2	Scope tasks 3 and 4 by October 2017														
4.4.2	South Windham expansion, extension														
4.4.2.1	Review with PWD by May 2017														
4.5	Revise/update capital facilities plan by January 2018														

		Project Lead: Resources	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18
Priority B															
1.0	Code Enforcement, Process/Culture														
1.1	Director selection process complete by April 2017														
2.0	Community/civic engagement, methods, channels, communication														
2.1	Comprehensive communications strategy														
2.1.1	Council discussion 1/17/2017														
	Rescheduled to 2/7/2017														
2.2	Community events, opportunities														
2.2.1	Identify and ongoing														
3.0	Age-friendly communities														
3.1	Inventorying policies and resources by June 2017														
3.1.1	Other														
3.2	Grant writer, contract or staff														
3.2.1	Identify options for FY 2018 budget														
3.3	Facility/infrastructure maintenance goals, standards, staffing														
3.3.1	Develop by January 2018														
3.4															
	Identify specific areas for application of complete streets, institute procedures														
	to apply current policy, incorporate into road improvement planning														
3.4.1	Develop by January 2018											_	_	_	