		Status	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18
Priority A															
1.0	Comprehensive Plan														
1.1	Draft plan to Council by April 2017	Done													
1.2	Plan adoption by July 2017	Done													
1.3	Incorporate into strategic plan	In progress													
1.4	Implementation	In progress - LRPC created, being appointed													
2.0	Private Road, Standards, and Development														
2.1	Council discussion 1/31/2017	Done													
2.2	Ordinance changes to planning board by April 2017	Jul-17													
2.3	Ordinance changes adopted by July 2017	Oct-17													
2.4	Paper street review by September 2017	Extended time to vacate													
3.0	21st Century Downtown														
3.1	Ordinance changes														
3.1.1	Report, draft amendments to Council by May 2017	Done, continuing work on interim, longer-term changes													
3.2	Commit to ROW/utilities improvements														
3.2.1	Council discussion 1/10/2017	Not started													
4.0	Capital Facilities Planning & Funding														
4.1	Public Works/School Maintenance facility														
4.1.1	Discussion 1/17/2017	Done													
4.1.2	Finalize project scope and cost share by 2/15/2017	Jun-17													
4.2	Library														
4.2.1	Identify balance of funding for FY 2018	Done													
4.2.2	Construction start July/August 2017	Nov-17													
4.3	Community Center/field(s)														
4.3.1	Consider ad hoc community center committee February 2017	Done													
4.3.2	Explore possible YMCA participation TBD	TBD													
4.4	Wastewater Planning														
4.4.1	21CD study area														
4.4.1.1	Scope task 2 by May 2017	Done													
4.4.1.2	Scope tasks 3 and 4 by October 2017	In progress													
4.4.2	South Windham expansion, extension														
4.4.2.1	Review with PWD by May 2017	Not started													
4.5	Revise/update capital facilities plan by January 2018														

		Status	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18
Priority B															
1.0	Code Enforcement, Process/Culture														
1.1	Director selection process complete by April 2017	Sep-17													
2.0	Community/civic engagement, methods, channels, communication														
2.1	Comprehensive communications strategy														
2.1.1	Council discussion 1/17/2017														
	Rescheduled to 2/7/2017	TBD													
2.2	Community events, opportunities														
2.2.1	Identify and ongoing	Ongoing													
3.0	Age-friendly communities														
3.1	Inventorying policies and resources by June 2017	Not started													
3.1.1	Other														
3.2	Grant writer, contract or staff														<u> </u>
3.2.1	Identify options for FY 2018 budget	Not done													L
3.3	Facility/infrastructure maintenance goals, standards, staffing														<u> </u>
3.3.1	Develop by January 2018	Not started													
3.4															1 '
	Identify specific areas for application of complete streets, institute procedures														1 '
	to apply current policy, incorporate into road improvement planning														<u> </u>
3.4.1	Develop by January 2018	Not started													