

Highland Lake Management Plan Timeline (October 2019 – January 2020)

10/15	Windham Town Council Presentation of Draft Action Items
10/16	Falmouth Town Council Presentation of Draft Action Items
10/23	Public Workshop for Action Item and Plan Input
Late Oct./Early Nov.	HLLT Final Input into Draft Plan and Action Items
11/13	Finalization of Draft Plan and Action Items by the Highland Lake Management Plan Technical Advisory Committee (TAC)
Week of 11/18	Week of November 18 th : Draft Plan to DEP for Review
December 2019	Incorporate DEP Edits
Dec. 2019 / Jan. 2020	Final Report Presented to Towns and HLLT for Adoption (2 town council meetings and 1 HLLT meeting)