

Next Steps 2026

- 1) Meeting Schedule (all meeting at 5pm)
 - a. January 20th, 2026
 - i. Additional meeting on January 6th or 29th, 2026
 - b. February 17th, 2026
 - c. March 17th, 2026
 - d. April 21st, 2026. (last meeting)
- 2) Determine if a survey for early distribution in January with results by early February for the Council to review.
 - a. Survey should look at key factors,
 - i. Which items should selected for voting
 - ii. Costing
 - iii. Style of finish on building
 - iv. Consolidation
 - v. Other
- 3) Determine which plans might work the best
 - a. Recreation and Library
 - b. Recreation, Library and Town Hall
 - c. Recreation, Library, Town Hall and Pool
 - d. Other suggestions for uses of abandoned properties
- 4) Determine timing (year) on voting for project(s) in each category
 - a. Recreation and Library. (November 2026- ballot by Aug 2026)
 - b. Recreation, Library and Town Hall. (November 2026- ballot by Aug 2026)
 - c. Recreation, Library, Town Hall and Pool. (November 2026, 2028 Ballots by Aug of that year)
 - d. Other suggestions for uses of abandoned properties
- 5) Discussing a Marketing Campaign, (necessary Items, Q & A's, timeline, Public Hearings),
- 6) Determine Façade look of Middle School building
 - a. January 20th, 2026
- 7) Discuss investigating Fund Raising and Naming opportunities for the Buildings
- 8) Additional Items.