		Status	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19
<b>Priority A</b>													
1.0	Comprehensive Plan Implementation												
1.1	Review LRPC Goals, Implementation Steps												
1.1.1	Zoning Audit												
1.1.2	Open Space & Recreation Plan												
1.2	Review High Priority Goals & Policies												
1.2.1	Implementation												
2.0	Private Roads, Standards, and Development - Part II: How to Improve												
2.1	Reinvigorate RPTF/PEAC, resource library												
2.2	Develop technical assistance program												
2.3	Consider path/process to move from private to public												
3.0	21st Century Downtown												
3.1	Ordinance changes												
3.1.1	Parallel zoning enhancements/CBC to Council March 2018												
3.2	Develop phasing plan, commit to ROW/utilities improvements												
3.2.1	Develop phasing plan for road, network, other improvements												
3.2.2	Incorporate phasing plan into capital road improvement plan, budget												
4.0	Capital Facilities Planning & Funding												
4.1	Shared Maintenance Facility												
4.1.1	Draft, approve interlocal agreement												
4.1.2	Construct maintenance facility												
4.2	Library												
4.2.1	Complete improvements												
4.2.2	Grand re-opening												
4.3	Community Center/field(s)												
4.3.1	Present scope, fee proposal for public process												
4.3.2	Incorporate recommendation into capital plan beginning FY 2020												
4.4	Wastewater Planning												
4.4.1	21CD study area												
4.4.1.1	Complete evaluation of Lippman site April 2018		1						1				1
4.4.1.2	Scope tasks 3 and 4 April 2018		1						1				1
4.4.1.3	Select alternative, plan for implementation		1						1				1
4.4.2	South Windham expansion, extension		1						1				1
4.4.2.1	Finalize plans based on CDBG, development contract zone, TIF		1						1				1
4.5	Revise/update capital facilities plan for FY 2019 budget												
5.0	Water Resource Protection												1
5.1	Continue work with HLLT												
5.2	Identify other waterbodies, watersheds at risk												
5.3	Support watershed surveys, management and protection plans												
5.4	Consider/enact ordinance language strengthening water protection												1
5.5	Increase funding, focus of watershed protection grant program												

		Status	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19
<b>Priority B</b>													
1.0	Community/civic engagement, methods, channels, communication												1
1.1	Comprehensive communications strategy												1
1.1.1	Council discussion 2/6/2018												
1.2	Community events, opportunities												Í
1.2.1	Identify and ongoing												Í
2.0	Age-friendly communities												Í
2.1	Inventorying policies and resources by June 2018												Í
2.1.1	Other												Í
2.2	Grant writer, contract or staff												Í
2.2.1	Identify options for FY 2019 budget												
2.3	Facility/infrastructure maintenance goals, standards, staffing												
2.3.1	Develop by January 2019												
2.4	Identify specific areas for application of complete streets, institute												1
	procedures to apply current policy, incorporate into road improvement												1
	planning												L
2.4.1	Develop by January 2019												